

ANNEX B

Department of Education - Division of Binan City Procurement Monitoring Report as of JULY 07, 2021

Prepared by:

Prepared by:

SYLVIA S. TANAEL
BAC Secretariat

Recommended for Approval By


EDGARDO B. MILITANTE
Bar Chairperson/ASDS

APPROVED


EDNA FAURA-AGUSTIN
Head of the Procuring Entity/SDS

ANNEX E

Department of Education - Division of Binan City Procurement Monitoring Report as of SEPTEMBER 23, 2021

ON-GOING PROCUREMENT ACTIVITIES

| On-going Procurement Activities | | | | | | | | | | | | | | | | | | | | |
|--|-------------------------------------|--|--------------------|--------------------|-----------------------|--------------------|--------------------|--------------------|---------------------|--------------------|--------------------|--------------------|--------------------|--------------------|------------------------|--------------------|--------------------|--------------------|--------------|--|
| Project ID | Project Name | Procurement Type | Procurement Method | Procurement Period | | | | | Procurement Details | | | | | Procurement Status | | | | | Last Update | Last Update By |
| | | | | Start Date | End Date | Procurement Period | Procurement Period | Procurement Period | Procurement Period | Procurement Period | Procurement Period | Procurement Period | Procurement Period | Procurement Period | Procurement Period | Procurement Period | Procurement Period | Procurement Period | | |
| 502130 4002 | CY 2021 BEFF- Repair of Classrooms | Pagkakaisa Elementary School | Public Bidding | July 14, 2021 | July 19-26, 2021 | July 29, 2021 | August 10, 2021 | August 10, 2021 | August 11, 2021 | August 12-14, 2021 | September 1, 2021 | September 9, 2021 | September 16, 2021 | December 25, 2021 | FY 2021 GAA (RA 11518) | | | 3,010,686.91 | 2,220,628.10 | Eleanor A. Pavino-Audit Team Leader, COA Frank Gray M. Sorromeo-Chapter Administrator,Red Cross Constructors Association, Inc. |
| 502140 8000 | School-Based Feeding Program (SBFP) | K-6 Wasted/Severely Wasted Beneficiaries | Public Bidding | September 14, 2021 | September 15-22, 2021 | September 23, 2021 | October 5, 2021 | October 5, 2021 | October 5-6, 2021 | October 7-8, 2021 | October 8, 2021 | October 9-10, 2021 | October 11, 2021 | | FY 2021 GAA (RA 11518) | | | 9,885,000.00 | 2,220,628.10 | Eleanor A. Pavino-Audit Team Leader, COA Frank Gray M. Sorromeo-Chapter Administrator,Red Cross Constructors Association, Inc. |
| Total Allotted Budget of On-going Procurement Activities | | | | | | | | | | | | | | | 12,895,686.91 | 12,895,686.91 | 2,220,628.10 | 2,220,628.10 | | |

Prepared by:

Sylvia S. Tanael
SYLVIA S. TANAEL

Recommended for Approval by:


ARIEL M. CABANTOG

APPROVED:


EDNA FAURA-AGUSTÍN
Member of the Board of Directors (2009-2012)